SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:44 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 113 Const Calendar Day: 297 Date: 02-Jul-2010 Friday

Shift Hours:  06:00am 03:00 pm Break: Over Time:

04-0120F4

. . ) 04-SF-80-13.2/13.9
Inspector Name:  Travis, Mike Title: Consultant Self-Anchored

Inspection Type: Suspension Bridge

Federal ID:
Location:
Reviewer: Lai, Gary Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary:
General Comments
Worked 6 hrs. of the 8 hr. shift to stay within the 40hr. work week.
MEP Charts - ZPMC
Fabrication

Ongoing work to maintain an updated data base for the MEP items associated with the Shop Drawings:

1) Maintaining the MEP penetration tracking charts for the OBG and Tower Structure.

2) Maintaining the MEP attachments tracking charts for the OBG and Tower Structure to be installed

during fabrication.

3) Reviewing incoming updated submittals and coordinating with PB (Parsons - Electrical Designers).
Provide ongoing updates to the tracking charts.
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W2 Column Embeds

There seems to be a possibility that some of the embeds are missing.
The contractor wanted to know if existing embeds are not present what procedure and tracking CCO is
associated with this issue.

The response was that the CCO # 42S1 covers the procedure to install drill and bond embeds for strut.
The plans also show the existing embeds that should be there.
If existing conditions requires any modifications CCO # 42S1 should be the Tracking CCO for this issue.
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Received an email from Bill O'Sullivan (ABF/Fluor) asking about the existing embeds in the W2 columns.

Dispute
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